AGENDA OF THE
UTAH STATE BUILDING BOARD

Wednesday, January 31, 2007
Board of Regents Conference Room
Board of Regents Building — The Gateway
60 South 400 West
Salt Lake City, Utah

10:30am

(Action) 1. Approval of Minutes of November 29, 2006............ccccoeeeeeiiiiiiiiiiiieee e, Tab 1
(Information) 2. Presentation of the FY2008 Five-Year Building Program (Five Year Book). Tab 2
(Action) 3. Amendments to RUle R23-25 ... Tab 3
(Action) 4. Reallocation of FY2007 Capital Improvement FUNAS .........cccccoiiiniiiiiiiiienenenn. Tab 4
(Action) 5. Proposed Donation of New USU Building in Tooele, Utah ..............ccooevenn. Tab 5
(Action) 6. AdMINISTrative REPOITS ..ottt e e e e e e e Tab 6

- University of Utah

- Utah State University
(Information) 7. Administrative Reports for DFCM ... Tab 7

**At 2:00pm, the Building Board will meet with the Capital Facilities and Government Operations
Subcommittee. The meeting will be held in W025 of the State Capitol Complex.

Notice of Special Accommodation During Public Meetings - In compliance with the Americans with Disabilities Act,
individuals needing special accommodations (including auxiliary communicative aids and services) during this meeting should
notify Shannon Lofgreen 538-3261 (TDD 538-3260) at least three days prior to the meeting.
This information and all other Utah State Building Board information
is available on DFCM web site at http://buildingboard.utah.gov




Once inside the parking structure, turn to your right. _
Find any available parking spot and walk back toward
400 West to the Two Gateway Office Center elevator
lobby. The signs read “Office Building Access Only”. @

Take the elevator to the top (5™) floor. 6

The -
receptionist N Two Gateway Office Center N
i arking Entrance Elevator Lobb
can validate Ramps y
—

your parking
for visits over
an hour.

PARKING GUIDE

Board of Regents Building at The Gateway

Enter Winter Parking at The Gateway on 400 West at approximately 70 South
(see diagram below).
Push the button for a ticket as you enter.

One Gateway Office Center
(Morgan Stanley)

jE) . N
- Board Of Regents Building —
I" "l ||| (Two Gateway Office Center)

ETTH  60So.400W.

7

r e

WintEert Parking El D |:| EI
Qoo

400 West [ >

| [ : Enter through these doors

(I 400 West [T



Utah State Building Board

Jon M. Huntsman, Jr.
Governor 4110 State Office Building
Salt Lake City, Utah 84114
Phone (801) 538-3018
Fax (801) 538-3267

MEMORANDUM
To: Utah State Building Board
From: F. Keith Stepan
Date: January 31, 2007
Subject: Approval of Minutes of November 29, 2006

Attached for your review and approval are the meeting minutes of the Utah State Building Board
meeting held on November 29, 2006.

FKS:SLL

Attachment
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MEETING

November 29, 2006

MINUTES

Utah State Building Board Members in attendance:

Larry Jardine, Chair

Kerry Casaday, Vice Chair
Manuel Torres

Steve Bankhead

John Nixon, Ex-Officio

DFCM and Guests in attendance:
F. Keith Stepan

Robert Franson

Kent Beers

Shannon Lofgreen

Dana Edwards

Kimberly Hood

Rich Amon

Steve Allred

Representative D. Gregg Buxton
Mark Spencer

Gordon Storrs

Randall Funk

Ken Nye

Stacy Meyer

Julee Attig

Heather King

Chris Coutts

Division of Facilities Construction & Management
Division of Facilities Construction & Management
Division of Facilities Construction & Management
Division of Facilities Construction & Management
Division of Facilities Construction & Management
Department of Administrative Services
Governor’s Office of Planning and Budget
Legislative Fiscal Analyst's Office

Legislature

Utah System of Higher Education

Salt Lake Community College

University of Utah

University of Utah

HFS Architects

Jacobsen Construction

Spectrum Engineers

MHTN Architects

On Wednesday, November 29, 2006, the Utah State Building Board held a regularly
scheduled meeting in W125 State Capitol Complex, Salt Lake City, Utah. Vice Chair Kerry
Casaday called the meeting to order at 9:18am. He recognized Kimberly Hood as the new
Director of the Department of Administrative Services.

a APPROVAL OF MINUTES OF OCTOBER 19, 2006.........cccccvvvmiiiiiniiieeeieeeennninnn

Vice Chair Casaday sought a motion on the meeting minutes of October 19, 2006.
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MOTION:  Steve Bankhead moved to approve the management meeting minutes of
October 19, 2006. The motion was seconded by Manuel Torres and
passed unanimously.

Upon the arrival of Chair Jardine, Vice Chair Casaday turned the leadership of the meeting
over to Chair Jardine.

a UNITAH BASIN ATC REQUEST FOR SCOPE CHANGES AND LEASE
AGREEMENT APPROVAL OF THE VERNAL PROJECT ....ccovviiiiiiieeeiiieeeeinn,

DFCM recently assisted UBATC and USU in responding to two newly developed additions
to the $9.9 million project approved in the 2006 session. A property donation across the
street from the high school was recently made to USU. USU then offered 20 acres to
UBATC for use as a future campus site. UBATC will lease a portion of the land from USU
through a 99 year lease at no cost.

UBATC and USU also requested an increase in the scope of the project from 74,000sf to
83,500sf to accommodate an increased size in the diesel shop, welding facility, and a new
research lab was added to focus on Uintah Basin’s energy resources. The increased cost
of $2.4 million will be provided by the Uintah Basin Service District.

DFCM recommended that the Board approve both the lease and the increase in scope to
the project.

MOTION: Manuel Torres moved to accept the long term lease and the increase of
scopeinthe project. The motion was seconded by Steve Bankhead and
passed unanimously.

a APPROVAL OF THE FIVE YEAR PLAN ...t

Per statute, the Building Board is required to review and approve a five-year plan each
year. As in past years, DFCM recommended the first ten projects recommended by the
Building Board in the ranking process this year as the FY2008 funding requests for the Five
Year Plan. The remainder of the projects reviewed and ranked were included beginning in
FY2009. The Five Year Plan also included the Board’s recommendation for the State
Capitol building renovation and parking terrace and the College of Eastern Utah debt
reduction to be reviewed by the Legislature and Governor’s office. Years 2010 through
2012 includes a list of projects submitted to DFCM through the various institutions of higher
education and state agencies according to their five-year outlook and their proposed plan
for building projects.

Steve Bankhead expressed concern with the ranking of the higher education projects and
the Q&P process, particularly the way the processes overlaid. Mr. Bankhead was very
interested in obtaining the raw “Q” scores, i.e. the national standard for type of institution for
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different kinds of classroom space, the square footage of each campus, and the percent
above or below the national accepted standard. He requested the Board of Regents
provide updated information to aid the Building Board in long term decisions.

Kent Beers stated the topic was previously discussed with Glen Ford, Vice President of
Utah State University, and Kimberly Henrie, USHE. They discussed the comparison
between the University of Utah and Utah State University in terms of their square footage
and space utilization versus other research institutions across the nation and within Utah
and how they compared with national averages. He felt DFCM could work in conjunction
with the Commissioner’s Office to provide the information to the Board.

Steve Bankhead also requested an objective analysis for UCAT regarding the square
footage for teaching stations and labs. The Board has had difficulty in relating the needs of
higher education because there is not an objective comparison. Mr. Bankhead felt they
needed a way to quantify the relative needs between UCAT and higher education. Kent
Beers felt previous conversations with Brent Peterson, Davis ATC, indicated there was
information and data available that could compare UCAT institutions to the Q&P numbers.

Steve Bankhead also questioned projects that do not follow the five-year plan and how
dedicated the Board was to the five year projection. Kent Beers suggested the Board be
flexible each year when defining their five year plan. Several factors could change each
agency or institution’s five year plan including shifts in administration, current economy,
demographics and growth.

MOTION:  Steve Bankhead moved to approve the five-year plan noting that the
plan is flexible and other projects may be added and seriously
considered by the Board so they are not overly bound. The motion was
seconded by Kerry Casaday and passed unanimously.

a DEPARTMENT OF CORRECTIONS — REQUEST FOR PLANNING COMMISSION
FOR ADDITIONAL FACILITIES AT CUCF SITES ...

DFCM recommended the Building Board approve the request of the Department of
Corrections to secure an architectural firm to provide planning assistance for the evaluation
of the Gunnison prison for future additional development. The planning process would be
paid through Corrections’ funding.

Corrections did not submit for new space this year in an effort to re-evaluate their needs.
The Draper prison is maxed out of their essential infrastructure and they must review their
options in Gunnison, as well as a potential future site.

MOTION:  Manuel Torres moved to approve Corrections to begin the selection of a
planning firm to be paid out of their own funds. The motion was
seconded by Kerry Casaday and passed unanimously.
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a ADMINISTRATIVE REPORTS FOR UNIVERSITY OF UTAH AND UTAH STATE
UNIVERSITY e

Randall Funk, University of Utah, provided the administrative report for the period of
September 26 to November 10, 2006. There were four new design agreements, four study
agreements, four remodeling contracts and one new site improvement project awarded for
the period. There was one transfer out of the Project Reserve Fund for Public Safety.

MOTION:  Steve Bankhead moved to approve the administrative report of the
University of Utah. The motion was seconded by Kerry Casaday and
passed unanimously.

Keith Stepan provided the administrative report for Utah State University for the period of
September 27 to November 8, 2006. There were seven new professional contracts and
seven new construction contracts awarded for the period. A transfer from the Project
Reserve Fund of $12,732.31 was done to award the contract for the Education Overhead
Fire Doors Replacement.

MOTION: Kerry Casaday moved to approve the administrative report of Utah
State University. The motion was seconded by Manuel Torres and
passed unanimously.

a ADMINISTRATIVE REPORTS FOR DFCM .....coiiiiiiiiiieeceeeee e

Kent Beers provided the administrative report for DFCM for the period of September 25 to
November 6, 2006. There were 30 new architect/engineering agreements awarded and 25
construction contracts awarded for the period.

A decrease occurred in the Contingency Reserve Fund for the CUCF 288 Bed Facility,
WSU Swenson Building Remodel, UVSC Science Building Remodel, and WSU Peterson
Plaza Concrete/Landscape Improvements.

Kent Beers reported on the Statewide Emergency Fund. The distributed report showed a
balance of $153,000, however since the report was published, a few emergency projects
depleted the current balance to approximately $55,000 and could potentially draw the
balance to zero. At the next Board meeting, Mr. Beers will recommend reallocations for
some capital improvement projects to replenish funds into the emergency account.

a 2007 BUILDING BOARD MEETING SCHEDULE ..........occiiiiiiiiiieeeee

Shannon Lofgreen referred to the proposed schedule for 2007 for the Building Board
meetings. All meetings were tentatively scheduled for W125 of the State Capitol Complex,
with the exception of the September meeting with the Board of Regents. She noted that
the Board of Regents had offered to host meetings in their conference room, and the
Department of Human Services had offered the State Hospital and the Developmental
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Center. The State Hospital has the Pediatric Treatment Center that was reviewed this
year, but was not toured. This may be a great opportunity to tour the project in preparation
for next year’s funding cycle.

Steve Bankhead felt it was beneficial to meet at other agencies and institutions to get a feel
for projects and buildings. He suggested the Board try to find other venues at least through
March if possible.

Keith Stepan expressed concern with Katherina Holzhauser’'s schedule and the difficulty

she has had to attend meetings. He questioned if the Board could be more

accommodating to her schedule.

Chair Jardine sought a motion on the proposed Building Board meeting schedule.

MOTION: Manuel Torres moved to approve the proposed Building Board meeting
schedule. The motion was seconded by Steve Bankhead and passed
unanimously.

a ADJIOURNMENT .. a e e s

MOTION:  Steve Bankhead moved to adjourn the meeting at 10:04am. The motion
was seconded by Manuel Torres and passed unanimously.

Minutes prepared by: Shannon Lofgreen



Utah State Building Board

Jon M. Huntsman, Jr.
Governor 4110 State Office Building
Salt Lake City, Utah 84114
Phone (801) 538-3018
Fax (801) 538-3267

MEMORANDUM
To: Utah State Building Board
From: F. Keith Stepan
Date: January 31, 2007
Subject: Presentation of the FY2008 Five-Year Building Program (Five Year Book)

DFCM will present the FY2008 Five-Year Building Program for State Agencies and Institutions
to the Utah State Building Board.

Background

The Five Year Building Program for state agencies and institutions for the 2007 General Session
of the Utah State Legislature (FY 2008) is the culmination of many months of collaboration and
thoughtful analysis by the Building Board, DFCM and state agencies and institutions. Much of
this report is devoted to the Building Board’s list of recommended projects for fiscal year 2008.
The Building Board prioritized the top requests of virtually all state agencies. The Overview
section of the document details Building Board and DFCM responsibilities and includes reports
on transactions in the Contingency and Project Reserve Funds and DFCM’s facility condition
assessment program. The Five Year Plan follows the Overview section. This Plan lists the
projects that are recommended to be considered for funding in each of the next five years. After
the Five Year Plan, a one-page summary of each prioritized project is located in the State-
Funded Project Summaries section, in rank order. Great effort was taken to ensure that the
prioritization reflects the most urgent capital facilities needs in the State of Utah. DFCM is also
responsible for the facilities needs of all state agencies, regardless of how projects are funded.
State agencies and institutions have requested over $68 million in projects funded from sources
other than a legislative appropriation. A summary of these projects is located in the Other Funds
Projects section. Each state agency or institution must also report to DFCM their capital
improvement needs. This year, agencies and institutions requested over $163 million of capital
improvement projects. A listing of these projects is included in the Capital Improvement
Projects section. Finally, the Five Year Program includes a Leasing Report section. This report
highlights building and land leases DFCM manages for other state agencies, including
projections for leasing needs and rental costs for fiscal year 2008.

FKS:KDB:sll



Utah State Building Board

Jon M. Huntsman, Jr.
Governor 4110 State Office Building
Salt Lake City, Utah 84114
Phone (801) 538-3018
Fax (801) 538-3267

MEMORANDUM
To: Utah State Building Board
From: F. Keith Stepan
Date: January 31, 2007
Subject: Amendments to Rule R23-25

Recommendation:

If the Board is satisfied with the proposed amendments following presentation from DFCM and
any comments that may be made by those affected by the amendments, DFCM recommends that
the Board approves the attached amendments to R23-25 for filing and publication by the Utah
Division of Administrative Rules. After the 30-day comment period, DFCM will bring this rule
back to the Board for final consideration.

Background:
Rule 23-25, under the authority of the Utah Administrative Procedures Act and the Utah State

Building Board sets forth the standards and procedures governing all adjudicative proceedings of
the Utah State Building Board and the Division of Facilities, Construction and Management.
The Five Year Notice of Review and Statement of Continuation for this rule was filed with the
Division of Administrative Rules on September 6, 2006, with the intention of presenting
amendments to the rule at a future Building Board meeting for consideration and approval.

Considerations for DFCM Rule Amendments

The recommended amendments are to provide technical corrections and clarifications in
compliance with the Utah Administrative Procedures Act.

Further discussion at the January Board meeting will be held, after which the Board may
consider the proposed amendments for filing and publication by the Utah Division of
Administrative Rules.

FKS:ASB:dIm

Attachment



R23. Administrative Services, Facilities Construction and
Management.

R23-25. Administrative Rules Adjudicative Proceedings.

R23-25-1. Purpose_and Authority.

(1) Under the authority of Section 63a-5-103(1) (e), this
rule establishes procedures for adjudicative proceedings in
accordance with the Utah Administrative Procedures Act, Section
63-46b-0.5 et seqg., except as provided in Subsections (2) through
(4) .

(2) This rule does not apply to an Agency action that is
not governed by the Administrative Procedures Act and the laws of
the State of Utah, including:

(a) Subsection 63-46b-1(2), Administrative Procedures Act;

(b) Title 63, Chapter 56, Utah Procurement Code;

(¢) Title 63a, Chapter 5, Part 1, State Building Board; and

(d) Title 63a, Chapter 5, Part 2, Division of Facilities
Construction and Management.

(3) (a) The provisions of this rule do not govern actions or
proceedings that a federal statute or regqulation requires be
conducted solely in accordance with federal procedures.

(b) If a federal statute or requlation requires a
modification to these procedures, the federal procedures prevail.
(4) To the extent that this rule conflicts with a similar

rule governing the agency, the conflicting provisions of the
other rule shall govern.

R23-25-2. Designation of Proceedings.

The Agency designates all agency action subject to the scope
and applicability of the Utah Administrative Procedures Act,
Section 63-46b-[3+]0.5 et seqg. as informal proceedings.

+
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R23-25-3. Definitions.

(1) The terms used in this rule are defined in Section 63-
46b-2.

(2) In addition:

(a) "Agency" means the Utah State Building Board [amd]or
the Division of Facilities Construction and Management.

(b) "Presiding officer" means the director of the Division

of Facilities Construction and Management, or the director's
designee.

R23-25-4. Procedure.

[Fr——eomplianee—with] Pursuant to Section 63-46b-5, the
procedure for informal adjudicative proceedings is as follows:

(1) (a) The respondent to a notice of agency action or

request for agency action [pursuant—te Seetion63—46b—3—=shaltt
file—with—the ageney an—answer or Fresponrsive pleading—teo—the

alltegations—ceontained—3n——the notice—of —ageney—acktieon—or—+the
reguest—for —ageney—aetion]shall file and serve a written
response, signed by the respondent or [kis]lthe respondent's
representative, within 30 days [fellewing reeceipt—of the adverse
partyls—prteading]lof mailing of the notice of agency action, or
within 30 days of notice of the Agency setting the matter for an
informal adjudicative proceeding.

(b) The response shall be filed with the [agerey]Agency and
one copy shall be sent by mail to each party.

(c) Failure to file a responsive pleading[—witheut—geed
ease] may result in a default pursuant to Section 63-46b-11.

(2) (a) A hearing shall be provided to any party to the
proceeding requesting a hearing.

(b) The Agency shall hold a hearing if required by statute
or rule.

(¢) A request for a hearing shall be in writing and filed
[with—the ageney no—tater thantendays—feolleowing reeceipt—of the
adverse—partyls—answer or —respensive—pleadinglat the same time

the respondent submits a written response as provided in
Subsection (1) (a).

(3) In the hearing, the parties named in the notice of
agency action or in the request for agency action may be
represented by counsel and shall be permitted to testify, present
evidence and comment on the issues.

(4) Hearings will be held only after [a—]timely notice[—has
been—wmailted] to all parties.

(5)(a) Discovery is prohibited, but the agency may issue
subpoenas or other orders to compel production of necessary
evidence.

(b) Each party to the proceeding [witl—be]is responsible
for ensuring the appearance and associated costs of [—Fts—ewsa]
witnesses.

(6) All parties shall have access to information contained
in the agency's files and to all materials and information
gathered in any investigation, to the extent permitted by law.

(7) Intervention is prohibited, except that intervention is
allowed where a Federal statute or rule requires that the state
[permit]lallow intervention.




(8) All hearings [shall beopen—to—all parties]lare open to

all parties, except the presiding officer may take appropriate
measures to preserve the integrity of the hearing, including the
exclusion of a witness if requested by a party, and the
protection of confidentiality of records or other information
protected by law.
(9) Within a reasonable time after the close of the
hearing, or after the party's failure to request a hearingl
Ehi i i ], the presiding officer

shall issue a signed order 1in [writing—that—states—the

feollewing+] accordance with Subsections 63-46b-5(1) (i), (j), and
(k) .
([2]10) [Thedeeision:]
[——fb)—The reasonsfor the deeision;]
[ (~) Y Mt a N ~F PR TR E ey 2N o ~F S Ama g b 0N A a0 ~a ST
\ Py ITTOCTC 1 CCT A all] J.J.gl.].k., A AUl I T T o C 1L aOC 1 ve A JLA.\A.J.\.;J.(R.L
review avaittable—to—the parties;—and]
[ () mh 9 1 am-a Ffar £ 0Ty PR | Y v AriACE Ty o
A7/ [ N A ) g C LTI L ITI I COo i S N J_J..LJ.AJ.U ALl ab}b}caJ. A J-C\iuCDLJ-llg (=N
review:)

[ (111 A\ Az af A Nyracg A -~ AffaiAanr1l o Arday aho11 ha
\ L L7/ X \.;ub/_x e - CIlcT bIJ.CDJ.uJ.llg | 7N N SR S W) we [=J UL UCT L [S=JF ' Y o g mp T
promptly mailed—to—eachof the parties-] [ 2 ]A1l hearings

shall be recorded at the agency's expense.[—Any party,—at—his
transeript—from—the ageneylsrecord—ofthe hearing-]

([#3]111) Nothing in this section restricts or precludes any
investigative right or power given to [arn]the agency by [—anethex]
statute.

R23-25-5. Agency Review or Reconsideration.

[————Pufsaaﬂ%—%e—%he—U%ah—Admiﬁis%fa%ive—PfeeedufesjAe§7—See%ien

(1) (a) If the agency director is the presiding officer, and
not a designee, there is no agency review permitted pursuant to
Section 63-46b-12.

(b) If the agency director designates another person as the
presiding officer, then a party may seek review of the presiding
officer's order by filing a written request with the agency
director.

() The requirements provided in Section 63-46b-12 shall
apply to any agency review.
(2) (a) Nothing contained in this Rule prohibits a party

from filing a petition for reconsideration pursuant to Utah
Administrative Procedures Act, Section 63-46b-13.

(b) The requirements provided in Section 63-46b-13 shall
apply to any agency reconsideration.

R23-25-6. Public Petition for Declaratory Orders.

Petitions for declaratory orders shall be made and processed
in accordance with the Department of Administrative Services Rule
R13-1.




R23-25-7. Emergency Orders.
Emergency orders may be issued by the agency in accordance
with Section 63-46b-20.

R23-25-8. Exhaustion of Administrative Remedies.

(1) A person must exhaust their administrative remedies in
accordance with Section 63-46b-14 prior to seeking Jjudicial
review.

(2) In any adjudicative proceeding before the agency there
shall be an opportunity for an affected party to respond and
participate.

(3) Only an aggrieved party that has exhausted the

available and adeguate remedies before the presiding officer,
including any agency review or reconsideration by the agency
director, may seek judicial review of the final decision of the
agency director.

R23-25-9. Civil Enforcement.

In addition to any other remedy provided by law or any other
rule applicable to the agency, civil enforcement may be pursued
as provided under Section 63-46b-19.

R23-25-10. Waivers.

(1) In addition to any other waiver allowed by law or this
rule, any procedural matter, including any right to notice or
hearing, may be waived by the affected person by signing a
written waiver in a form approved by the agency.

(2) The waiver provision of this rule may not be construed
to prohibit a finding of default as provided in Subsection R23-
25-4 (1) (¢) or Section 63-46b-11.

R23-25-11. Agency Rights and Remedies.

Agency reserves all rights, remedies and available
procedures under the Utah Administrative Procedures Act, Section
63-46b-[3+]0.5, et seqg., unless the reservation is in conflict

with the provisions of this Rule.

KEY: administrative law, adjudicative proceedings

Date of Enactment or Last Substantive Amendment: 1994
Notice of Continuation: December 3, 2001

Authorizing, and Implemented or Interpreted Law: 63-46b-1




Utah State Building Board

Jon M. Huntsman, Jr.
Governor 4110 State Office Building
Salt Lake City, Utah 84114
Phone (801) 538-3018
Fax (801) 538-3267

MEMORANDUM
To: Utah State Building Board
From: F. Keith Stepan
Date: January 31, 2007
Subject: Reallocation of FY2007 Capital Improvement Funds

Recommendation

DFCM recommends that the Board reallocate $103,000 from the ABC Cedar City Store
Retaining Wall/Structural Repair project to the Statewide Emergency Fund and $875,000 from
the SLCC Utility Tunnel Expansion project to three other SLCC projects: (1) design and
construction of campus wide elevator replacements ($400,000), (2) design of the replacement of
three boilers in the central plant ($160,000) and, (3) design of phase Il of the utility tunnel
system ($315,000).

Background
Alcoholic Beverage Control Cedar City Store: Funding for this project was approved for

$130,700. A structural engineering study has used $27,700. The Cedar City ABC Store has
extensive structural problems resulting from movement in a retaining wall at the rear of the
building causing the back wall of the store to pull away. A structural engineer estimated the cost
to repair the damage to be over $400,000. After conferring with ABC officials, DFCM has
determined that this project should not proceed. ABC’s masterplan calls for the store
replacement within the next four years because it is too small to meet current demand. ABC will
move the replacement of this store up on its list and submit it as capital development request next
year. The new store will be funded through a lease revenue bond that will be paid off with ABC
sales revenue. DFCM recommends that the Board reallocate $103,000 from this project to the
Statewide Emergency Fund.

Salt Lake Community College Utility Tunnel Extension: Funding for this project was approved
for $1,034,000. Planning and design has used $159,000. The design will not be completed until
late winter meaning $875,000 designated for construction will not be used this year. DFCM and
SLCC officials feel that the construction funds should be reallocated to other projects instead of
sitting idle for the next several months. SLCC will request funding for construction of the utility
tunnel extension and the other designed projects in the FY2008 capital improvement process. It
IS requested that the Board reallocate funding to the following projects:

(a) $400,000 for elevator replacements in various buildings throughout the campus;

(b) $160,000 for the design of three boiler replacements at the Central Heating Plant; and,

(c) $315,000 for design of phase I1 of the Utility Tunnel System.

FKS:KDB:sll



Utah State Building Board

Jon M. Huntsman, Jr.
Governor 4110 State Office Building
Salt Lake City, Utah 84114
Phone (801) 538-3018
Fax (801) 538-3267

MEMORANDUM
To: Utah State Building Board
From: F. Keith Stepan
Date: January 31, 2007
Subject: Proposed Donation of New USU Building in Tooele, Utah

Recommendation
DFCM recommends that the Building Board approve Tooele County’s offer to provide funding
for the construction of a $1.2 million building to be located on USU property in Tooele, Utah.

Background
A proposal approved by the Tooele County Commissioners on November 3, 2006, is presented

to the Building Board for consideration and approval. A 6000 square foot building would be
funded and constructed by the Tooele County and leased to USU for a nominal amount. The
new building would be built on state land on USU’s Tooele campus.

In the future, the new building may be donated to USU. If that were to happen, USU would seek
O&M funding approval from the Building Board and Legislative appropriations at that time.

FKS:sll

Attachment



UNIVERSITY

OFFCE OF THE VICE PRESIDENT
FOR FINANCE AND BUSINESS
1445 Old Main Hil}

Logan, UT 84322-1445

{(435) 797-114¢6

FAX: {435} 797-0710

14 November 2006

F. Keith Stepan, Director

Division of Facilities Construction
and Management

4110 State Office Building

Salt Lake City, UT 84114

Dear Keith:
SUBJECT: Proposed Donation of New Building in Tooele

Tooele County is proposing to construct a $1.2 million building to be located on USU property
in Tooele. The 6,000 sq. ft. building would be leased to USU for a nominal fee and provide
important classroom space for students in that area. The new building was approved for
funding by the Tooele County Commissioners in their meeting held 3 November 2006. The
facility would be located adjacent to an existing USU building.

As a leased facility, State O&M funding is not requested at this time. There is a possibility that
at some future date, the building itself could be donated to USU. Should that occur, USU will
request State O&M funding at the appropriate time.

USU requests permission of the Building Board to move forward with this proposal.
Representatives from USU will be at the meeting to address any questions the Board may
have. Your consideration and approval of this request is very much appreciated.

Sincerely,

i Sl o

W. Gilenn Ford
Vice President for
Business and Finance

WGF/im

¢: Darrell E. Hart
Ronda R. Menlove



Utah State Building Board

Jon M. Huntsman, Jr.
Governor 4110 State Office Building
Salt Lake City, Utah 84114
Phone (801) 538-3018
Fax (801) 538-3267

MEMORANDUM
To: Utah State Building Board
From: F. Keith Stepan
Date: January 31, 2007
Subject: Administrative Reports for University of Utah and Utah State University

Attached for your review and approval are the administrative reports for the University of Utah
and Utah State University.

FKS:sll

Attachment



THE u

UNIVERSITY
OF UTAH
MEMORANDUM
To: Utah State Building Board
From: Randall Funk
Date: January 12, 2007
Subject: Administrative Reports for University of Utah

The following is a summary of the administrative reports for the University of Utah:

Architect/Engineering Agreements Awarded (Page 1)
Three (3) Design Agreements, two (2) Programming Agreements, and three (3) Study
Agreements awarded during this time period.

Construction Contracts Awarded (Page 2)
Two (2) New Space Contracts and five (5) Remodeling Contracts awarded during this time
period.

Statewide Account (Page 3)
All information updated. Projects previously reported as complete were removed.

Improvements Account (Page 4)
All information updated. Projects previously reported as complete were removed. Corrections

were made to the “UofU Funds’ category (Project and Contingency Reserve funds are now being
reported as ‘State Funds’ rather than “‘UofU Funds’).

Report of Contingency Reserve Fund (Pages 5 & 6)
Two transfers into Contingency Reserve:

Nursing, Fire Suppression System

Natatorium Pool C, Repair and Upgrade
One transfer out of Contingency Reserve:

Electrical Switchgear Upgrade, Phase |

Report of Project Reserve Fund Activity (Page 7)

Two transfers into Project Reserve:
Public Safety, Install Fire Sprinkler System
Behavioral Science, Restoration and Seismic Study

Attachments

Campus Design & Construction

V. Randall Turpin University Services Building
1795 E. South Campus Drive, Rm 201
Salt Lake City, Utah 84112-9403
(801) 581-6883
FAX (801) 581-6081
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UNIVERSITY

OFFICE OF THE VICE PRESIDENT

FOR FINANCE AND BUSINESS

1445 Old Main Hill

Logan, UT 84322-1445

(435) 797-1146

FAX: (435) 797-0710 10 January 2007

F. Keith Stepan, Director

Division of Facilities Construction
and Management

4110 State Office Building

Salt Lake City, Utah 84114

Dear Keith:

SUBJECT: USU Administrative Reports for January 2007 Building Board Meeting

The following is a summary of the administrative reports for USU for the period 11/08/06 to 01/10/07:
Professional Contracts, 11 contracts issued (Page 1)

The two most significant contracts are for design services on the Bus Turnaround and the Veterinary
Science Fume Hood/Mechanical Upgrade projects.

Construction Contracts, 8 contracts issued (Page 2)

item 1, CEP By-Pass Stack - The construction budget for the project is $373,037.00. In order to award
the Design/Build agreement for $427,077.45, the difference of $54,040.45 will be transferred from the
Project Reserve Fund. The increase in project costs can be attributed to escalation in the cost of both
labor and materials during the past 18 months.

ltem 5, Lundberg Fire Escape/Alarm Upgrade - There are excess funds of approximately $17,900.00
remaining in this project. They will be used to compiete similar work in other facilities. An amount of
$3,901.80 will upgrade the west Stadium fire alarm system.

Report of Contingency Reserve Fund (Page 3)
No significant items.

Report of Project Reserve Fund Activity (Page 4)
Two projects, New Fire Connections and the Agricultural Science Electrical Upgrade, are completed and
will add $2,484.57 to the fund. The CEP By-Pass Stack project will reduce the fund by $54,040.45 as

explained above.

Current Delegated Projects List (Pages 5-6)
One new project has been added. Of USU’s 67 projects, 16 are in the Design/Study phase, 25 in
Construction, 13 Substantially Complete, 4 Complete, and 9 Pending.

Representatives from Utah State University will attend the Building Board meeting to address any
questions the Board may have.

Sincerely,
W 29

W. Glenn Ford
Vice President for
Business and Finance
WGF/jm
c: Darrell E. Hart
David A. Besel
Stanley G. Kane
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Utah State Building Board

Jon M. Huntsman, Jr.
Governor 4110 State Office Building
Salt Lake City, Utah 84114
Phone (801) 538-3018
Fax (801) 538-3267

MEMORANDUM
To: Utah State Building Board
From: F. Keith Stepan
Date: January 31, 2007
Subject: Administrative Reports for DFCM

The following is a summary of the administrative reports for DFCM.

Lease Report (Pages 1 - 3)
No significant items

Architect/Engineering Agreements Awarded, 25 Agreements Issued (Pages 4 - 5)

Item #25, CEU Prehistoric Museum Mesozoic Garden Concept Development

Director Stepan approved this selection on a sole source basis due to the vendor having very specific
expertise in botanical engineering for the type of plants included in this project.

Construction Contracts Awarded, 37 Contracts Issued (Pages 6 - 8)

Item #1, CUCF Controls Upgrade

Director Stepan approved this vendor on a sole source basis to match the current controls system
throughout the campus.

Item #3, State Hospital Warehouse Demolition

Item #16 Fairpark Wasatch Building Water System Upgrade

Item #30 Veterans Nursing Home Emergency Generator Upgrade

Additional funds were transferred from the project reserve fund to award theses contracts.

Item #5, Board of Education Administration Building HVAC Controls Upgrade

Director Stepan approved this vendor on a sole source basis to match the building automation system and
the maintenance complex that manages this facility. Project Reserve funds were used to complete the
funding for the contract award.

Item #6, Lehi National Guard Armory windows replacement
Item #37, Tooele Armory Hydronic Boiler/Domestic Water Piping
Additional funds were transferred from the DFCM ISF Maintenance Budget to award these contracts.

Item #10, Starvation State Park Group Use Area New Restroom

Director Stepan approved the re-bid on this selection to be done using the invitational bid process, and
invite only those four contractors that bid the first time. Additional funds from the project reserve fund
and State Parks were used to award this contract



Item #11, Fairpark Replace Cast Iron Water Lines

Director Stepan approved this selection to be done on an invitational bid process, targeting contractors
with expertise in underground piping and excavation experience. Additional funds were transferred from
the project reserve fund to award this contract.

Items #25, and #29 — Snow Science Bldg Roofing and Dixie Automotive Mechanics Bldg. Reroof
Additional unallocated roofing funds were used to award these two construction contracts.

Item #36, SLCC RRC Parking Lot W Paving Improvements
Additional funds from SLCC were used to award this contract

Report of Contingency Reserve Fund (Page 9)
Increases
These transfers are the budgeted contingency for FY’07 funded projects, and for decrease change orders.

Decreases, New Construction

USU New Merrill Library

This transfer covers change orders #19 and #20 for various scope changes; add higher performing fire
suppression system to vault, add fire-rated duct insulation to fume hood exhaust duct, replace existing
door with revision to swing and compliant hardware, install flooring in Cyber Café to prevent water
intrusion, scope changes for additional HVAC work in the art book room and resolution of the GMP
overage adjustment.

UVSC Digital Learning Center
This transfer covers the balance of change order #1 not covered from the projects construction budget.

Decreases, Remodeling

UVSC Science Building Remodel Phases | & 11

This transfer covers change orders #2 - #4; omissions for new cabinets caused by unclear plans, omitted
gas and vacuum lines, IT was omitted from plans, wrong fume hoods, and scope changes for increased
carpeting, and an unknown for electrical conduits discovered during concrete cutting of floor.

Heber Wells Commerce Space Enclosed

This transfer covers change orders #1 - #3 for unknown conditions; installation of angle bracing at an
existing steel beam over the west perimeter office, install a new finish on lobby wall that had to be
removed for access to the structural steel behind the wall,

Report of Project Reserve Fund Activity (Page 10)
Increases
These items reflect savings on projects that were transferred to Project Reserve per statute.

Decreases
These transfers are to cover actual construction costs that came in over budget on these projects. The
State Hospital warehouse replacement transfer is to cover the cost of the old warehouse demolition.

Note: The Statewide Planning Fund and Emergency Fund Reports are now only shown as a part of
the quarterly reports, in those quarter months.

FKS:DDW:slI

Attachment



A1 oxeT 1es
aoeds 01 Jlored 29 uoreqoi]
*28ueyo ou ‘Temoudy $O° $ PO $ €10°0€ €10°0¢€ ‘SIX € punoin JUBAQ[SI JON NPV ‘SUOTIALIO)) 1
SINAINANIANYV
Aluno)) puein
"aoeds A3ojouyoa ], asudiojuyg
IOMO], puB Yory ‘UONBOIO] MIN 00'S $ 002 ‘SIX 8 punoin 19N S301A19S ABojouyoa ], b
A1) 1epa)
“JodIeW B A1) 18pa)) Ul [oned [oned Aemy3iy
Aemy3IH 10J ase9] 03eI101S MON 1€2$ Z1€ SIR T a8er01g [enaed ye1() ‘A195eg o11qng €
A1) axe Jes
1MW Je YIed Q1e)S 208[d UoRAIOIY 29 SIed
Y], ST SIY ], 10J 9sea] 93.10)S MAN 60'S $ 00€°¢c "SOJN 6-9 | osnoyarepm PN $90INO0SAY [eINIBN e
piejied
"1ojJeW JB ye)() UIISey SAOIAIRG A[Iwe,] 29 PIIYD
ur ypmoid weidord 10J asea] MON SL'LIS 000°S 008°¢ "SIX S IO g SJIAIDS UBWINE] 1
SASVA1
MIN PIO MIN PIO WL g,
judmIuIo)) 3 ‘bsgis0) 399 daenbg Ised] adA ] Joudg SINAIIS uonedO/Auddy ON

PLIFS LA 51D ayer] Jies ‘Suipping 39130 N8IS 011

BCQN\m\ﬂcaOOON\G\ﬂﬂEChrﬂ Gmm-mmm:%;éwsm-wmm:%@é:&_ﬁ
rﬁmcmm—‘m mméﬂmg JUIWISBURY PUE UONINIISUO)) SAU[IOE] JO UOISIAK(] EU mm—v




"a3ueRyd ou ‘[eMmoudy

C6°L1S TO'LIS

0SI°€  0SI‘c

SIX €

NDYO

1A

ydaN
SOOIAIDS SDIOINIO M

*03ueyd ou ‘Temoudy

1edk 12d 00'0L$

SIX €

punoin

1PN

uuig

S90INOSY SJPIIM
S90IN0SY [BINIeN

"03ueyd ou ‘femoudy

88'CI$ 88°CIS

0018 0018

S19 619

IA L

20IN0SNY
uewIng

1A

A1D e es
uoneliqeysy
‘uonjeonpy

-a3ueyd Ou ‘[emauy

88°CI$ 88°CIS

S19 619

X1

NOWPO |

g

A1) ayer 1es
uoneN[IqRYY
uonesnpy

-28ueyd ou ‘femoudy

88'CIS 88°CIS$

19  ¢19

AT

RO

1A

K10 oveT IES
uoneIqeyay
uonesnpy

*8ueyD OU ‘TeMIUD
Y

88°CI§ 88°CIS

19 19

AT

IO

M4

A) e ies
uone[IqeyY
uoneonpy

“JONIEUI 0} 9SBAIOUT OJBI ‘[BMIUIY

09°S1$ 00°S1%

00I°S  00I°S

AT

RO

1A

a31000 1S
dJoIed 2® uoneqold
NPV ‘SUOTINALIO))

JudWUI0))

MIN  PIO

14 "bsnson

MIN PIO
199 aaenbg

LIRERY
IsBI

adL ], soedg

SIIAIIS

uon eI /Auddy

ON

L00T/6/T ©3 9007/9/TT WO
LAOdTd ASVAT

L9T£-8€S (108) XV 810€-8€€S (108) duoydapa ],
PLIFS L ‘A1) ] Jes ‘Suipling 2430 NWIS 0118
JUAWITRUBIA] PUE UONINIISUO)) SIDHIIBY JO UOISIAI(

NOAd




310,] ystuedg
oI 0} aseaIOuT el ‘[eMIUSY | 6£° 17§ 60°0C$ | 818°CI 8I8°TI SIA € NPYO 14! SIOTAIDS IDIOJFIO A 6
MIN  PIO MIN PIO | W]
judWwWo)) 14 ‘bgnso)n 1994 daenbg | oseary | adAJ sdedg SIINAIG uoned0 | /Aouddy ON

L00T/6/1 03 9007/9/1T Wwoaq

L9TE-8¢S (108) X VA 810€-8€5 (108) duoydopy,
YLIPR L0 ‘K1) e Jjes ‘Suippng 2430 A4eIS 91 1

rﬁmom—g mm<mq JUAURZCUBIA PUE HONINASUO)) SINI[IIB,] JO UOISIAL

INDAA




7

cioy mmmn_ 1002 L1 Em:cmﬁ Smuw._:c._r papiemy sjoBIuUOY) [BUOISS3)01d ¥-P00DDY
00°000°S€S 00°000°5€$ NOIS3d S1OdLIHOYY SIXV 1 ASVHd LNHWHDV1d9d MOUNIM ISAN SE
“ONI NOLLVZINYAAON
00°008°8C$ 00°008°8T$ NDISIA  S3LVIOOSSY ® S31vE 'HOHIA HOLVATTE SNdINVD HLNOS DD71S 20718 ¥1
00°056'8$ 00°000°6$ NOIS3d ONI SHFANIONT NNYLO3IdS HONHA ALRNODHES NOSIHd ¥ddvdd ovA ddvad €1
00°000°+Z$ 00°09+°€$ NOIS3d ONI ONINIINIONT MHM 4av¥0dN WALSAS DVAH 7 D14 Oda OFa_ U
D0SSYRLOTLIHONY
00°000°8¢$ 00°000°8<$ NOIS3d SNVYAd 4 11038 SINHWHAOUINI VZVTId INVId IVAH DSAN OSAN 11
SINAWHAOYINI
00°'8S6°LES 00°000°8¢$ NDISZd SA1VIO0SSY % HOMd NAHDLIM SIdV AAVNITND DIvedN 2Lvdn o1
ONILVHH
00°00Z'618 00°000°81$ NOIS3d ONI ONIFIINIONT MHM SAIIN VD HLTVHH TVIDAdS SNZIATIHD HLIVHH 6
OOSSY3LOALIHOYY
00°00¥°8% 00°005°8$ NOISEd SNVAI 4 L100S HAVEDdN DAVAMIVH 004 Dvad NdD 04D 8
O0SSY2LOTLIHOYY  SINAWAAOUAI
00°0¥Z'6$ 00'00£°6$ NOISHd SNVA d 11008 DONLIOOY OATd NINAV ¢ NOIOAY .1.0dN CNOIDHA L
THAQOWHEI/NOLLIQAY
00'0ST'8S$ 00°005°65$ NOISIA 011 38NLOZLIHOYY NOLY3 HNOH DNISMNN SNV UHALAA DN 9
00°000°S$ 00°000°S$ NOIS3Ed SHIINIONT MY ‘DATd NOLLVONAH YHLNNH NAIdDO0 HAI'TA'TIM &
00°000°01$ 00°000°01$ NOIS3d ONI S1O031IHOYY SHH NOLIVAONHY DATd A9 AALNAH NHADO J41'TATIM ¥
00°007°8$ 00'005°8$ NOIS3g SLOZLIHOYY OrY  NOISHA 3AVIDN W00 TOYINOD DOONN  MHLOMIOD €
ONI
00'0TL'8S 00°00L°9% NOISIA  JOSSY MNVY4 8 WNYI0L NVA SHAVIODIN DVAH SIINOD ANl TVNATA JAOOD Al T
00059919 00°6v581$ NOIS3d S31VIOOSSY ILON SUIVATY LTVHISV INVTd TVILNED 421D DATIIOND 1
juiyjoenquoy  jabpng SUA] g SWIEN JOE[UOD A3Usby
ubisaqg

L00Z/LL/L ©1L  900¢2/L/LL

viLp8 10 ‘Ao aveTyes Buipying 90140 e1elS OLLY
Juswebeuep pue uoldNIISUOD SaNijIoe JO UOISIAIQ

wo.4 papiemy s}oeljuos [euoisseold




S

2 10 z abey 2002 ‘1L Aenuep ‘Aepsiny ] papiemy sjoehuUOY) [RUOISSBI0IHE P-FO0DDY
Joday jo pug
1INSNOD A LdADNOD NAAUVD
00°000°0€$ 00°000°0£$ SSYT1ONN o711 VIIvHLSNY IS DIOZOSAN WNASON DTIOLSIHTYd NHD nao st
1INSNOD
15°009°6$ 00°000°01$ LVIN ZVH ONI TIVLNIWNOYIANT D3N LNOFSOTD 1SN AMHHOLVH HSId NVOO'T HAITATIM T
¥3S AY3SE0 ,
00°S+9TEES 00°$29°TT£$ dSNI ONI ONIYIINIONT 3SIHNNNS MHINAD ONINYVAT TVLIOIA DSAN OSAN €T
Y3S AY3SE0 DINI'TO HI'TVHH MAN
00°'868°16$ 00°790°001$ dSNI ONI dNO¥D 3A0Q JIAI AHTIVA INTNNNOW ANNA ISUL OfVAVN O[VAVN ¢
IS AYISHO
00 v70°0$ 00°S8%°58$ dSNI ONI ONIMIINIONT ISINNNS NOLLYMOLSHY AMAHDLVH HSId AVAAIN HAITATIM 1T
¥3S A¥3SHO
00°1L0°€T$ 00°180°7Z$ dSNI ONI dNOYD 3A0J JIAI XATINOD "INIVIA LOA W TVNYIA £ NOIOTY 07
ONIN 071 NOILONYLSNOD
00°000°0S$ 00°000°008$ OISSININGD NOISIA M3N HV.LN NOISNVIXH TVLIdSOH 1 40 N nn 6l
ONIN ONI © DNINOISSINNOD
00°098°CST$ 00°000°002$ OISSIANOD MN SHIINIONT Q3LvIddVY - NOLLVAONHY AYVALIT LIONRIVIA N 40 N nn 81
July joeijuod ummﬁsm mmm‘—. Wi SuwieN joeljuon Huzmm<

S99IAIBS Snoaue|jeIsIy

HAVIOIN
00°00S'¥$ 00°000°5€$ NOISZEd ONI ONIMIINIDONT MHM STOYLINOD DVAH Ud LS dTTIANVQAOr SYUVd LI
00°000°0S$ 00°'000°05$ NOIS3d S103LIHOYY SiXVY € HSVHd THAOWHY DAT9 IONHIDS DSAN OSAN 91
Uy joenuosy  jabpng BAAL i JWEN J9EjU05 A3ushy

L00Z/LL/L ©L  9002/L/LL Wol paplemy Sjoeljuo) |euolssajold

Pily8 Ln ‘Ao e yeg Buipping aoiyo alels OLLY
Juswabeuey pue uo|IINIISUOY SBIYI|IOR JO UOISIAI]




9

€ jo | abed 2002 ‘11 Asenuep ‘Kepsiny] papiemy S}oBIU0. UOIONASUOD §-C000DY
: [epowsy ONI AAVIDIN
00°085'811$ 00°000°091$ JsuoD 092 21810313 Mv3d N3IQAIH WAVTV Td1d LHN0D LONLLSIA HLy OAOYd SIMN0D bi
; [epoway ,
00'T1569$ 00°000°0LS J18U0) ONI STOYLINOD HYLN SAAVIDdN ALDD SN0 AL ¥VAID Woda €1
[opoway SINTWAAOUINI ONIFNN T/ LYHH
00'7£9°012$ 00°000°L6€$ 1su0D ONI SNOS % IAL HdIvY ALVA HLITVAH NONNVD HITVAH 21
dw NOILONYLSNOD INAWEDV 1T
00927 09¢€$ 00°000°1Z€$ 9}S JsU0D NOS *® GNVION ANITIALYA NAVAIIVA AIVLS HY.LO dIvd 11
soeds o - e
00°LZ6'V8TS 00°600°6Z1$ M3N JSU0D 071 NOILONYLSNOD ¥v310 MAN VIV 9SN dNO¥D dS NOLLVAMVLS SYMVd 01
[opoway 071 SWALSAS ,
0009607 00°000°12$ 1suo) TOYLNOD HOLYSYM SHAVYDdN ALDD AT1dNAL HIMON SHA  WAHLO-SHA 6
[epoway NVdINOD .
00°LES'LTS 00°'LESLTS 1suod S3TVS B ONIMIINIONT rOH HOVIdEY L4I'T M00d D9V VNOVIN STIOLS 8
aoedg 71 ANIFWNDOTEAIA B
00'89€°611$ 00°'SLS'SYIS$ M3BN JSUOD  NOILONYLSNOD MITHD ALID AJONVYD ANV dOLS SNg D4 D01 00718 L
[opoway OAO¥d
00°60+°08$ 00°0L8°8S$ 15U0D SSVY19 % LNIvd SANOr INFNIOVTdTY MOANIM AMOWIY THA'T DN 9
[opoway AAVEDdN STOULNOD
00°086°€Z1$ 00°000°0Z1$ J18U0D ONI STOHINOD HYLN Dada Ha1d NINAV d4 40 qavod ONAI-110 §
dwj NOILYAYOX3 3
00'8€9°S1$ 00°000°S7$ SJISISU0D IMOJSNVYL SIAVA '3 1109S NOLLI'TOWAd ONITTAMA ATIAVA T TONIS SINNOD ¥
duj NOLLI'TOWdd
00°0EL16$ 00°000°26$ aJIS JsU0D AVAINOD AVIOVIN LNYHO ASNOHTIVM TV.LIdSOH ALVLS HVY.LN dSOH IS €
[apoway VINV SAdVvVdHdn
00'709°98$ 00°ZSLT8$ 1su0) SNOILO3IYHOD 40 1d3a WHLSAS VIVA/TVOTILOATE 400D DAL 401D 1
[opoway SADOTONHIIAL
00'889°6L1$ 00°000°S1Z$ JsU0D ONIQING SNIN3IS AAVYON STOYINOD 40ND  DHATL 400D 1
JWiy joeluocs  Jobpng SdAT T SUWEN J9Bjuon) Aousby
uononIIsuon)

L00¢/LLIL oL 900¢/L/LL Wwoli4 pspiemy sjoeljuoy uoljoniisuo)

PLLYE 1N ‘AnD axeyes Buipiing o5 91e1S OLLY
juawabeuely pue UOI}ONI}ISUOY SBII|IDE JO UOISIAI(]




L

€102 mmm& 2002 ”w—‘ am::m—; .>m3w._3£.h papiemy s10eIUO0D UOIONNSUS) S-C00DDY
S3LVIDOSSY A0V IdEd SN/ TVMACIS
00°008°4Z$ 00°S78vZ$ Buined % NITIV 'd NIAIM ALAAVS D1I'T8Nd NOLONINU VA HLO-ALAS 87
jsuony ONI INANAIVEY o
00°005°9€$ 00°000°Z€$ e zeH  INIWILVEY TYLNIWNONIANI SOLSAASY DA'1d NOINN QUVITHS NSM nSM LT
NOILONYLSNOD
00°L86°ST$ 00°'8€0°1T$ Buined NOSNHOP ANVMO3T  SLNAWIAOUIAI ONIAVA MUVd ‘LS WNYAH SYVd 97
SINANAAOUIAL
00'969°1S1$ 00°80E°LETS Buyooy 'ONI 'ONIH00Y SNITI0D  DNLIOOY "DATE AONAIDS ADHTI0D MONS MONS ST
jWiyjoejuos  Jebpng SUAT TR SWEN JOBNU0D ASuUshy

UO0INIISUOY) SNOBUR|I2ISI

[opowsy ONI NOILONHLSNOD HWOH

00 11T°5P$ 00°000°S¥$ jsuod GNvasnH avHo DONINNHANATO TIONAO0D SLdV HVL d40d SIUV ¥¢
|opowiay 4avidHdn

00°TT6'YELS 00°000°S€1$ sU0D ONI 01410313 O0YY ALR-NDES/SNOLLVDINOWINOD DIvVAd 2Lva €17
lopowsy ONI SHOL1OVH1INOD AV INIT dHIMES

00'75TSTs 00'000°¢$ jsuop TVOINVHOIN HOM YHINAD NOILNH LA AV T LTVS Sffd AIOD HIA TT

du ONI HAVID1 ONILHODI'T

00°SSHP0ES 00'000°LES 3G suU0Dd 00 O LOATd Mvad NIAdiH LOTONDRIVA XHTdWOD NOLJNVY LOdN  NNAV-LOdN 1T
[opoway DNIdid

00°S8L11S 00°000°C1$ suUsH ONI SNOS ? AL HJVd UHIVA AV ALITIOVA VT IEX0Hd OO HIA 0T
|spouwisy NOILONY™LSNOD THAOWTE WOOUSSVID

00°01L°0LTS 00'8L8°07€$ jsuod 1S3IM HOLVYSYM OATd HOHAL NOLINVY DY DO1S J07IS 61

. - epoey . - , ,

00°6€£°7TS 00°TLT9TS sucd ONI NOILONYLSNOD dH3 SYO0Q YONYHLXH OV IddY v1# DYV SHYOLS 81
[Spoway ONILNIL

00°688°8LS 00°000°08$ su0H MOGNIM 3ZV190 JNONVYTO DNLLNLL MOANIM SN0 NHADO SLAN0D L1
|epowiay HOVIdad

00°LOL'8SS 0091€°6¢S sued ONI SNOS ? IAL HdTVY SHNIT JHIVA DATd HOLVSVA HdVd divd divd 91
|[opoulay dAvadHAN dIMOd AN

00¥Z6°161$ 00°000°C619 jsucD ONI NOILONYLISNGOD OdL €71 AWHAVOV dSNOoH/OA1d NINAV D0d oviddviada si

juiy joenuoy  18bpng ELEY Wt BUIEN JOEII0Y ASUEbY

L00Z/LL/L o1 900¢/L/LvL ulol4 pepiemy sjoejuoy uolonisuon

PLLP8 LN AU e jes Buippng 901h0 AvIS 0LLY
w:mEmmmcms_ pue uoljonisuog saijjioe Jo UoIsSIAI(




8

¢ 10 ¢ abey 2002 ‘11 Aenuep ‘Kepsinyl papiemy SJORIIUOD UORONISUOD G-C00DDY
Hoday jo pug

ONINOILIANOD HIV ONIdId LA OLLSANOA/MATION

00°00£°081$ 00°00T°CLIS [ediueyosyy 2 ONILVIH Y¥3MOVd ¥ Q0L  DINOYJAH AMOWMY ATH00L QUVNO TIVN ON L
SINHWHAOUINI

00°090°C1¥$ 00°090°CT+$ Buined OT1 ONIAVd a¥d ONIAVA A LOT DNV DY DO'IS D01S 9¢€
15U09 ONI INHWNALVEY SOLSHESY

00°001°Z8$ 00°000°€8$ BN ZeH  INIWILYEY TYLNINNOYIANI D14 INOOISSVTO DNIIHANIONA nsn s¢

J5U0D) HONVY DNIYIA .

00°085°PES 00°000°SES leN zeH  d¥0D TVI¥LSNANI LNOWOON WOOANI ‘AYHS DISNTHOA 10 NVAINE HLO-ALAS ¥€
OO

00" 10€°2H$ 00°000°2¥$ [eaiueysepy "ONI ‘'STOINYIS IHW LIFHL NI SLINN O/V NOL FATd OML 2 Odd WOda €€
INAWHOV 14T

00'81+6+$ 00°000°05$ [esiueyospy "ONI ‘STOINYIS IHN D/V WOOM YALNdINOD INSH WO4d €
AAVIOdN

€L186H1S 00°000°S1$ [esiueyoapy SIWILSAS ¥3IMOd 0 3 VOLVYANID AMOLINOY NOSIMd YAdVIA OV ddvdd I€
AAVYDIN

00°S88°STI$ 00°0SL°18$ [eoluEyoSpy 971 ¥3IMOd JAILISOd MOLVYANAD HNOH DNISUNN SNVIALAA ON 0€

ONI TVLIN J00dTY B
00°00S PP 1$ 00°000°071$ Buyooy  1IIHS B ONIJOOY HOI¥ILNS DAY SOINVHIEW HALLOWOLNY FIXIA AIXIA 67
jliy joenuon  jobpng BUAL g SWieN Joenuon A3USDHY
L002/LLIV o1  9002/L/L1 wol- pepiemy sjoeljuog uoijoniysuon

¥LLP8 LN ‘Ao ayeyes Buipying eoiyo 99818 0LLY
acwEmmmcms_ pue uoloniisuo) ssijijioe Jo UOISIAIQ




$SveL'6el 56260646 8 Y105
%98  |UOHONNSUCS %lee 0E'L8¥'SL - {00-08€) wsweoe|day Isjiyo eiguen absfon eia SE0V0
%004 |s1edwon %8004 Lo1eL'zrL - (ov'6vp) jusweor|dey 8SNOUBIEM dsop arels £1050
%99  |uononisuod %9L'e $2°90L'9 - (sziee't) uoeaousy ‘Bpig BuiuresT 1 ey suidly OSAN £2050
%EL  JUORONASUOD %E6'S S6'YES L - (s6veE’t) {opowsy qeusy JO NG DO weybug Wo4a 92290
%001 [eeidwio) %2E Y yeiee'iee - (00'vi9't) siedey Jemoyg Bpia efe 40N SUOROBLOD ¥5210
%001 [101dwon %EY 0} 80'EG2'ET - (89°556°1) uomppy Buiping ebeioig olvan 6£090
%0 |Bupued %EGE 000802 - (00°080'2) wewaoe(dey smopuim Aouiy 19T ONN LpL90
%001 |eleidwiod %LO'L S8'6EL'S - (g8'66L'2) Buisialy Jemod/uolBWIOINY JUld J8jog nns 02450
%G |uonongsuo) %G1 SG L0907 LY - {£1°282°8) “Aoidui) 8deoSpUR/BIBIoU0D BZEld L0SISied nsm 04050
%6F  |UOROMISUOD %LLTE SL60Y'L - (00°008'7) siedey %08(] UoHBAIBSAQD 8XeT HeS 1BaID 1oan L01%0
%66 eedwo) %25 09'226'81 - (LgasL's) uopels e Aud weybug ioan 65060
%19 joredwosd %9eT 09'008°LL - (09°998°11) sepeibidn 0e3/0BAH 10 dWOD/00BIB L nsm 19190
%00} |UORONASUCD %1822 000,58t - {00'z84s1) apeifidn [2o1oeIa ¥ OVAH Aouuy e ONN ¥8250
%L |uononISuOD %LE 00'709'8Y - (00'282'81) UBWALEqY SOISOqSY/UOHEAOUSH (IBH Pl nsm £8250
%96  {UORONASUOD %iy'8 00'266'86 - (00'8e6°12) BZEld "N Py x00 ‘WA afeo exa 18160
%86 |UORONISUOD %EL'SS g91e8L - (L8'vri'v2) ezeld 81810u00 vordey 10 Boy 0A0Id Wo4a 66150
%gy  |uononisuod %162 00°628'8y - (00°gz8'8y) sue dey/oug 80BdS 801WIWOY SIBM 18G8H Wo4a 28190
%P9 [UORONASUOD %EY L 00°08Z'CLLE - (00495°18) il ® § 8sBUd [epowy Bpig sousiog O8AN 50090
BNr=Eaonad
%66 |UONONISUOD %EY0 19'289°18 - (00°v9v°91) $80UBIOS UESH B Areigr) sndweD uenp ues n3o 06190
%8G |uononjsuo) %8E0 00'910'212 - (00'eeg‘ol) uoneaousy Areiqry jousen ndon 2€020
%29 jUOHONASUOD %IE0 65799518 - (00111 18) Bpig seousios yyeeH sndwed uepiop 0078 W0
%G |UONONASUoD %EL'0 YO 16V 1S - {y0" 16v"19) Bunuresbord 19 Buiures jeibiq OSAN 88160
%00+ |e1eidwion %88’} SE6'EPY 109 - (00°ce6'021) Areiqry (LB MeN nsn 62020
NOILONYISNOD MAN
GNNd 3AdaS3d AONIODNILNGDS 01$35vaddaad
%68 {UORONASUOD %LE GL- (00°908"3) - 00°908'S Bupoppuog iy epeifidn uoisuei A0S Wo4aQ £8190
%EG  |UORONASUOD %890 66'240°08 - SL2YE'9 Auoed peg 882 40ND SUOROBLIOD 52050
SASVIUONI HaHLO
%EL  juononasuod %000 - - 00'vse'e jepoway geuey O AQ DHO weubug WO 92290
HNIGNTIS
GNId 3AHaS3Y AONIDNILNOD O SISVIHONI
YS'yeL BEL 296LL'8LY'6 JONVIVE ONINNIDIE
SNLVLS igoang AONZHDNILNOD SHIISNVHL SHIAASNYHL 214 103r0Hd
RE ) 193r04d ‘HLSNOD Woud ANZHHND AN3HEND
% OL % SHAJISNVHL sannd SaNn4d
V10L NOLLYLHOJdSNYHL F1VLS IVHINTD
aNNd IAH3ISIH AONIONILNOD 40 1HOd3d
£0-08d

£92e-865 (108) xed 810£-865 (108) suoydaiel
prLye L1 A0 oeTT HeS Buiping eoio ARIS 0L LY
iawelieueyy pue UORONASUCY JO UO

Qa

NO4d




o]

L2£'89 182'025°C 3ouejeg buipug
%cE'e J0BIUOD UOIONIISUOD plemy O] (00'086°€) sjonuo) o0qa epeibdn - NOILYONAS
%02€ JOBIIUOD UOHONIISUOD PlemMy O (00°000'94) smopuipy/sepesfidn eary Apmig suing - 31X1A
%GE L 10BIUOD UONONIISUOD Plemy 0 (00'268'L1) sBuipjing j0oyog puy @811 din} JO uoowsaq - 9ASN
%E¢°99 J0BIUCD UONONAISUOD Plemy O} (o0 168°€2) apeifidn waisAg 1arem Bpig yotesem - MUV JHIV4
%619 WswAed |eul4 104 spund uiney (00°s6¥'92) sjuswsoidw suQ Allioud - 4910
%l 1e 10BJJUOD UOIONIISUOD plemy 0] (o0'610°82) WO0IISOH MON UOHBAIBIS - SHHYJ
%c8'89 J0BJIUCD UONONIISUOD plemy O] (00t 1v'82) jepoway lsjuay buluies - NNS
%Shelh 10BAUOD UONONAISUOD Plemy 0] (96'296'68) saur lepep eoe|dey - MHVdHIVA
2,G8'8G }OBJIUOY UOIIONJISUOD plemy O (oo set‘vy) apeifdn 1emod Aousbiewz swoH Buisiny s,uBISIOA - ONN
%E£9°9 10oBJUOYD uoljowse pJemy O] (o0'0c.'16) weweoeiday esnoysiep - JSOH JLVLS
N4 IAH3ISEY 1L03rodd 0L $3sv3add3aa
%00'001 108f01d 880D 01 00°000'S ) Apnig BuwwieiBoid qe 1eizeid - HLYIH
%8601} 196png uononlisuoy jo eouejeg XA AL apeibdn Buidid 1818 M\ 10H uBpIOP - DS
*NNd IAH3SEY 1L03rodd Ol SASVIHONI
1Z€89 SI6ViLC JONVIVE DNINNID3AgG

19bpng NOLLdIHOSHd SANN4 100 SANN4 31V1S 37111 103rodd

‘lsuo0)
0% L0-uep

ALIAILDV SANNd JAH3IS3YH 193r0dd 40 1HOd3d

292¢-866 (108) xed 810€-865 (108) suoydejgl
yriP8 LN ‘A0 oxe yjes Buipling 80O 91818 OL LY
juswiefeuBy pue UOIIONLISUOY JO UOISIAIA

INO4A



	013107_agenda.pdf
	GatewayParking.pdf
	tab1.pdf
	01minutes.pdf
	112906.pdf

	tab2.pdf
	tab3.pdf
	01rules.pdf
	01rulesatt.pdf

	tab4.pdf
	tab5.pdf
	01usutooele.pdf
	tab5a.pdf

	tab6.pdf
	01uofuusu.pdf
	01uofu.pdf
	01usu.pdf

	tab7.pdf
	01dfcmadmin.pdf
	01admin.pdf




